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STRATEGIC REVITALIZATION PLAN FOR WEST MAPLE 

NEIGHBORHOOD 

CAMDEN, MERCHANTVILLE & PENNSAUKEN 

MINUTES 

Meeting #1 
December 2, 2010, 10am 

Merchantville Borough Hall 

 

ATTENDEES: 

Mike Wisnosky, RDG  Denise Brouse, Merchantville 
Owen McCabe, RDG  Larry Cardwell, Pennsauken 

Mara Wuebker, RDG  Terry Carr, Pennsauken 
 

1. Kick Off Meeting 

a. Project Approach and Scope of Work –Scope of Work is now revised to 

acknowledge the City of Camden as a project partner and includes in-kind 

services as the match for the grant.  It includes 2 public workshops and 1 

public presentation meeting at the end.  There will be monthly task force 

meetings, as well as a neighborhood survey.   

b. Timeline and Deliverables –Timeline is about a year.  The schedule is 

not set in stone.   It is anticipated that the first public visioning session will 

be changed to March. 

c. Project Boundaries- The group decided to include the Save-A-Lot 

shopping center in the study.  We will check with Ed on his opinion on the 

Camden portion.  Even when parcels aren’t included in the formal study 

boundary area, they can be included in task force discussions (ex. armory), 

but will not go into the same depth as areas inside the boundary. 

i. Armory is being conveyed to Pennsauken.  It is slated for 

Emergency Management Office, Public Works (salt-done storage) 

and Volunteers of America transitional housing.  25,000± sq ft 

building. We can look at plans, but can’t get copies at this time. 

ii. Route 130 is a designated Redevelopment Area in Pennsauken. 

d. Status of Field Survey Data and Building Inventories Spreadsheet – 

Merchantville is almost finished; they still need to put in site conditions 

into the spreadsheet.  Pennsauken brought tax assessor’s field cards to 

meeting.  Larry is familiar with excel and will enter the information.  

Deadline for community completion of inventory is January 31, 2010. 
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2. Administrative Items 

a. Task Force Members- Deadline for providing list of task force 

appointees is December 31st.  However, Pennsauken will have appointee 

names by January 7th because new Mayor will be coming in.  

We will invite additional persons to the meetings who may be interested in 

attending, such as Andrew Levecchia of CCIA and Freeholder Carmen 

Rodriguez.  They will be on e-mail list. 

b. Monthly Task Force Meetings – will tentatively be held on the second 

Thursday of every month at Merchantville Borough Hall at 10am.  

Confirm that this date will work with Ed.  2nd or 3rd week is best for 

Pennsauken.  Each community will bring time sheets from prior month to 

every meeting.  Need to have at least one municipal representative from 

each community at the mtg.  

c. Public Workshops  there will be 2 evening public workshops.  We will 

try to have them held at a location in the neighborhood, like the Masonry 

Preservation Group.  If not, then we will likely hold them at the 

Pennsauken Municipal Building.  Denise will check with Masonry 

Preservation Group to see if we could hold them there.  Need to have at 

least one municipal representative from each community at the mtg.  

d. Form 60/Staff Hours – RDG handed out a copy of Form 60 that DVRPC 

requires.  RDG can fill out the form, but will need community signatures.   

i. RDG needs annual salaries/hourly rate from all staff members 

working on the project a.s.a.p. so we can submit the Form 60 to 

DVRPC. 

ii. Each community will provide monthly reports of staff hours to 

RDG at the task force meetings. 

iii. Give RDG timesheet for time spent so far through end of 

November a.s.a.p.  (Merchantville supplied its timesheet) 

iv. RDG will prepare excel spreadsheet to keep track of hours so that 

we know how we are progressing towards meeting $5,000 

contribution from each community. 

e. Municipal/RDG Agreement –the group reviewed the draft written 

agreement that will be signed by all 3 communities and RDG.  It puts in 

writing what everyone has verbally agreed to with respect to the project.  
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It will be revised to state that Merchantville agrees to provide payment to 

RDG when it receives grant money from DVRPC.   

3. Next Meeting and Upcoming Deadlines 

a. Post on Municipal Websites –RDG will provide a flyer to the 

communities to use for posting task force meeting dates on municipal 

websites.  Need to have info for Pennsauken newsletter by second week of 

the month.  

i. We should try to schedule evening public workshops when there 

aren’t municipal meetings.   

1. Pennsuaken – PB 1st and 4th Tuesdays ZB 1st and 3rd wed, 

TC 1st wed 

2. Merchantville- PB 2nd Tuesday, TC-2nd and 4th Mondays, 

HPC? 

3. We need to get Camden’s meetings schedule. 

b. Field Survey Data and Building Inventories Spreadsheet –January 31st
 

c. List of Task Force Members- December 31st (January 7th) 

d. Monthly Time sheets – July 2010 - November 2010 provide a.s.a.p.  

Bring December time sheet to January task force meeting. 

e. Staff Annual Salaries/Hourly Rates – need a.s.a.p. 

f. Public Workshop Location- Denise will check with Masonry 

Preservation Group 

g. Municipal/RDG Agreement- Mara will revise.  Denise will have Frank 

sign first and bring it to Larry for Administrator’s signature.  Mike W will 

get it from Larry and give to Ed for Camden’s signature. 

h. Sample Timesheet- RDG will provide spreadsheet. 

i. Revised Proposed Project approach/Schedule- RDG will send to 

DVRPC.  We will change 1st public workshop to March instead of 

February. 


